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ESTIMATE RUN 01/10/2005

ESTIMATE SUMMARY 10:16:12
CONTID: C14021R ESTIMATE NO: 0004 PROG SPEC YR:2002
PCN: 14021R-BID COFRS REPORTING CATEGORY: 3 FACS REF NO:
CONTRACT DESCRIPTION: TIME CHARGED: 156.0 DAYS TIME ALLOW: 12/16/2( FIXED COMPLETION DAT
HANGING LAKES REST AREAS PERCENT TIME: 100.00 ORIG TIME ALLOW: 12/16/2( FIXED COMPLETION DAT
PROJECT NO: IM 0702-239
HANGING LAKES REST AREAS
NAME OF ROAD: 070A
PROJECT COUNTIES: GARFIELD
CONTRACTOR:
INTEGRATED WATER SERVICES, INC. PAY PERIOD ENDING 01/10/2005 DATE TIME STARTED 07/14/2004
636 CHEYENNE DRIVE #10 DATE LET 06/17/2004 DATE WORK BEGAN  09/10/2004
DATE AWARDED 06/24/2004 DATE TIME STOPPED 12/16/2004
DATE CONTRACT EXECUTED 07/13/2004 DATE ACCEPTED 12/16/2004
FORT COLLINS CO 80525 720 207 5052 DATE NOTICE TO PROCEED 07/14/2004
CURRENT TOTAL THIS ESTIMATE
CURRENT PROJECT AMT: $ 801,070.65 PARTICIPATING $ 796,399.65 $ 110,839.85
AWARD PROJECT AMT: $ 802,553.00 NON-PARTICIPATING 524.70 524.70
PERCENT COMPLETE : 99.48% TOTAL EARNINGS 796,924.35 111,364.55
FUNDS AVAILABLE: $ 4,146.30 STOCKPILED MATERIALS 0.00 -13,414.02
GROSS EARNINGS 796,924.35 97,950.53
TOTAL CLAIMS: $ 0.00 RETAINAGE -458.69 -54.48
SECURITIES ENCUMBERED 0.00 0.00
NET EARNINGS 796,465.66 97,896.05
LIQUIDATED DAMAGES 0.00 0.00
AUTOPAY ADJUSTMENT 0.00 0.00
AMOUNT DUE 796,465.66 97,896.05
OTHER ADJUSTMENTS 0.00 0.00
PAYMENT DUE $ 97,896.05

APPROVED FOR PAYMENT BY

PROJECT COMMENT :

ESTIMATE COMMENT:



CONTID:

ROADWAY

PCN:
PROJECT:
REF ITEM
NO. NO.

CAT NOO0200
0005 203-01100
0010 203-01597
0015 203-02330
0020 212-00006
0025 213-00004
0030 213-00061
0035 620-00020
0040 622-00825
0045 622-00826
0050 622-03270
0055 622-03270

Cl4021R
14021R-BID
IM 0702-239
ITEM
DESCRIPTION

PROOF ROLLING

POTHOLING

LABORER

*SEEDING (NATIVE)

*MULCHING (WEED FREE STRAW)

*MULCH TACKIFIER

SANITARY FACILITY REST AREAS

MODIFY BUILDING BAIR RANCH

*CERAMICTILE & GROUT BAIR RANCH

*WASTEWATER SYSTEM BAIR RANCH

*WASTEWATER SYSTEM HANGING LAKE

COLORADO DEPARTMENT OF TRANSPORTATION

ESTIMATE NO: 0004
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CONTID: Cl4021R COLORADO DEPARTMENT OF TRANSPORTATION Page 3

PCN: 14021R-BID ESTIMATE RUN
PROJECT : IM 0702-239 ESTIMATE NO: 0004
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0200 ROADWAY

0055 MATERIAL ALLOWANCE WASTEWATER SYSTEM HANGING LAKE 0.000
LS 0.000 0.00
90,797.51000 0.000 0.00
0055 MATERIAL ALLOWANCE WASTEWATER SYSTEM HANGING LAKE 0.150
LS -0.150 -13,414.02
89,426.81000 0.000 0.00
0060 622-11170 *HVAC BAIR RANCH 1.000 1.000
LS 0.000 0.00
12,087.00000 1.000 12,087.00
0065 622-11170 *HVAC HANGING LAKE 1.000 0.000
LS 1.000 13,767.00
13,767.00000 1.000 13,767.00
0070 622-11180 *BUILDING PLUMBING PIPING SYSTEMS BAIR RANCH 1.000 0.950
LS 0.050 2,132.60
42,652.00000 1.000 42,652.00
0075 622-11180 *BUILDING PLUMBING PIPING SYSTEMS HANGING LAKE 1.000 0.100
LS 0.900 35,647.20
39,608.00000 1.000 39,608.00
0080 626-00000 MOBILIZATION 1.000 1.000
LS 0.000 0.00
39,959.00000 1.000 39,959.00
0085 700-70010 F/A MINOR CONTRACT REVISIONS 0.000 0.000
F A 0.000 0.00
1.00000 0.000 0.00
0090 700-70022 F/A OJT COLORADO TRAINING PROGRAM 0.000 0.000
F A 0.000 0.00
1.00000 0.000 0.00
0095 700-70028 F/A ESB PROGRAM 0.000 0.000
F A 0.000 0.00

1.00000 0.000 0.00



CONTID: C14021R COLORADO DEPARTMENT OF TRANSPORTATION Page 4
PCN: 14021R-BID ESTIMATE RUN 01/10/2005
PROJECT: IM 0702-239 ESTIMATE NO: 0004 10:16:12

CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NO0200 ROADWAY
0110 900-00014 ADDED ITEM (LUMP SUM)/ MODIFY SEPTIC TANK AT HANGING 1.000 1.000
LAKE CO 2
LS 0.000 0.00
2,036.65000 1.000 2,036.65
CAT 0200 CURRENT AMT $ 789,091.65 $ 97,425.83 % 786,010.65
CAT NO0201 ROADWAY - NON-PARTICIPATING
0115 900-00014 ADDED ITEM (LUMP SUM)/ EXTEND FIELD OFFICE THREE 1.000 0.000
MONTHS CO3
LS 0.330 524.70
1,590.00000 0.330 524.70
CAT 0201 CURRENT AMT $ 1,590.00 $ 524.70% 524.70
CAT NO0400 CONSTRUCTION ENGINEERING BID ITEMS
0100 620-00001 FIELD OFFICE (CLASS 1) 1.000 1.000
EACH 0.000 0.00
10,178.00000 1.000 10,178.00
0105 620-00020 SANITARY FACILITY 1.000 1.000
EACH 0.000 0.00
211.00000 1.000 211.00
CAT 0400 CURRENT AMT $ 10,389.00 $ 0.00$ 10,389.00
PROJECT TOTAL CURRENT AMT $ 801,070.65 $ 97,950.53 $ 796,924.35



